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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 FI REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/ 18/02 08%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/ 08 0
PO- 33 0-( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 632,666 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6, 621,204 07/12/04 0%
ACNH- P041- (097) E UNDERCRGSSI NG TO FRI ANT ROAD #400 $3,655 10/ 01/ 06 0
--(0) UNDERCRCSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706
W DEN EXI STI NG H G-MAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI, MARK $501, 653 10/ 18/05 100%
06- 494004 MOUNTAI N VI EW AVENUE P. O BOX 468 $479,390 10/31/05 100%
ACST- P043- (033) E I NSTALL SI GNAL AND RESURFACE FRESNO, CA 93721 $0 09/22/06 0
G P0-43 0-(3E) SELMA, CA 93662 (559) 445-5595 09/ 25/ 06
--()
HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C |1 CONSTRUCTORS | NC WOCDS, JOHN A $58, 228,962 11/23/05 43%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $14, 959, 464 12/13/05 26%
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721 $2, 007,266 07/23/07 °
BHPO- 99 4- (0EN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 958,271 01/04/05 100%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $16, 665,339 01/13/05 949%
ACNH- P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF FRESNO, CA 93721 $663, 487 09/ 27/ 06 0
--() CENTRAL AVENUE OVERCROSSI N (559) 445-6322
ASPHALT CONCRETE OVERLAY (707) 742- 6000
HA22 SWPPP
06- FRE-99-12.2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 17%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $357,245 02/ 14/05 779%
ACST- P099- (482) E UNDERCROSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $121,895 07/16/09 0

PO- 99 4- (2ES) T
6206- 005- ()
HB4 SWPPP

OVERCRGSSI NG
HI GAWAY PLANTI NG AND | RRI GATI ON

CLOVI S, CA 93611

(559) 445-6720
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-FRE-99-19.8/24.2  [IN FRESNO COUNTY IN FRESNO FROM ~  WATKIN & BORTOLUSSI @ SAMM, MOHAWAD  $1,478,530 05/21/01  82%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1, 404, 105 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $13,612 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC SHERRI LL, OSCAR $2, 240,995 08/10/ 06 37%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO BI OLA P O BOX 994248 505 N STREET $768,847 08/ 22/ 06 34%
JUNCTI ON OVERHEAD $768,847 10/ 18/ 06 0
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 (559) 445-6726
(530) 241- 1086
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 88%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $844, 723 06/ 27/ 03 95%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 120 02/ 23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/14/06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-/4. 2 I'N FRESNO COUNTY | N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2, 544,185 05/16/06 64%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $1,989, 057 06/01/06 78%
SHAW AVENUE UNDERCROSSI NG $1,121,830 10/27/06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726
(831) 724- 1011
HB1 SWPPP
06- FRE- 180-31. 3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 °
FRESNO CA 93704 (559) 445-5004
OVER RUN

HA22 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 180-58. 7/ 61 I' N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHANSON, T CHRI' S $936, 248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $927,977 04/03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/ 21/ 06 0
CLOVIS, CA 93611 (559) 445-6727
HWE SWPPP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE" S PAVI NG | NC. HADDADI N, HAI DAR $4, 297,510 11/29/05 97%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $3,929,137 12/15/05 90%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $285, 141 09/ 26/ 06 0
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. H SHAM ALNATOUR $409,500 04/12/06 100%
06- 464404 GRAPEVI NE TRUCK WEI GH AND | NSPECTI ON133 N. PI XLEY STREET P. O BOX 81197 $405, 100 04/ 25/ 06 100%
STATI ONS $0  08/28/06 0
CONCRETE PAVEMENT AND COLD PLANE ORANGE, CA. 92868 (661) 859-2428 08/ 28/ 06
COVPLETED
HA42 WPCP
06-KER-5-47.3/47.7 I'N KERN COUNTY AT VARI QUS LOCATIONS GRI FFI TH COMPANY PETER MULLALY $424, 424 06/ 19/ 06 100%
06- 0F3204 RESURFACE ASPHALT CONCRETE P. O BOX 70157 805 S. LEXI NGTON ST. $422, 463 06/ 27/ 06
100%
$0 08/18/06
BAKERSFI ELD, CA 93387-0157 (661) 720-0971 08/ 23/ 06
COVPLETED
HVLA WPCP
06-KER-5-/4.6 I'N KERN COUNTY I N AND NEAR LEBEC FROMGRI FFI TH COMPANY PETER MULLALY $802, 942 06/ 22/ 06 100%
06- 0F6104 LOS ANGELES COUNTY LINE TO 0.2 KM P. O BOX 70157 805 S. LEXI NGTON ST. $977,582 07/05/06 100%
NORTH OF GRAPEVI LE CREEK BRI DGE $0 09/01/06 0
SLAB REPLACEMENT BAKERSFI ELD, CA 93387-0157 (661) 720-0971 09/ 06/ 06
COWPLETED
WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY Pl NEDA, PAUL $46, 504,913 01/24/06 29%
06- 408404 VARI OQUS LOCATI ONS P. O BOX 5127 P. O BX 2548 $21, 581,632 02/02/06 46%
W DEN HI GHVAY $2,070,811 11/30/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI OUS LOCATIONS  GRI FFI TH COVPANY HI SHAM ALNATOUR $2,343,627 11/04/05 100%
06- 0C6304 RESURFACE ASPHALT CONCRETE P. O. BOX 70157 P. O BOX 81197 $2, 228,429 11/16/05
100%
$0 08/ 25/ 06
BAKERSFI ELD, CA. 93387 (661) 859-2428 08/ 28/ 06
COVPLETED
HML WPCP
06- KER-43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND GRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05  100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O. BOX 70157 805 SOUTH LEXI NGTON $218,628 06/01/05 0
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
-0 (661) 720-0971
HB1 WPCP
06-KER-46-32.1/32. 7 I'N KERN COUNTY NEAR LCST HILLS AT GRI FFI TH COVPANY PETER MULLALY $525,865 10/19/05  100%
06- 000604 VARl QUS LOCATI ONS P O BOX 70157 $534,207 11/03/05 00
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $0 08/29/06 °
G P0-46 0-(5E) BAKERSFI ELD CA 93387 (661) 720-0971
-0 (661) 831-7331
HB1 WPCP
06- KER-58-27.2/31. 8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI WAL, AMARJIT $941,978 05/10/06  100%
06- 0F1204 VARl QUS LOCATI ONS 6225 S. WALNUT ST. SUI TE#C 805 S. LEXI NGTON ST. $937,984  05/25/06 |0
SLURRY SEAL $0 08/17/06 °
LOOM S, CA 95650 (661) 720-0972
HM WPCP
06- KER-58-46. 0/51. 6 I'N KERN COUNTY TN AND NEAR GRI FFI TH COVPANY HI SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. Q. BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 ..,
ACNH- P058- ( 100) E FRU TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/ 05 0
-0 ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER-58-55. 7/56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON JI'M BURFORD $945,109 07/20/06 19%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET 23135 BETTY ROAD P. 0. BOX 81197 $116, 924 08/ 07/ 06 12%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $116, 924 01/31/07 °
P0O- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA. 92570 (661) 859-2421

--0)
SwWepp

PLANTI NG AND | RRI GATI ON
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Location Awarded
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06- KER-58-67.0/77. 3 I N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVPANY PETER MULLALY $9, 049,409 06/23/06 17%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DCGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $201, 700 07/12/06 204
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $201, 700 08/31/07 0
--() COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697,498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 0.
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06- KER- 65- 6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, . H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O. BOX 81197 $980, 190 06/ 16/ 05 93%
CH P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 10/ 20/ 06 °
MODESTO, CA. 95352 (661) 859-2428
HVLA WPCP
06- KER-99-2.7/13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 264,399 05/ 10/ 06 49%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. O BOX 81197 $1, 222,215 05/23/06 23%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $476,518 01/09/ 07 0
CONSTRUCT MEDI AN BARRI ER STANTQN, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER- 99- 20. 5/ 36. 4 I'N KERN COUNTY I N AND NEAR GRAHAM CONTRACTORS AVARJI T DHALI WAL $708,434 05/ 24/ 06 100%
06- 0F1404 BAKERSFI ELD FROM PACHECO ROAD P.O BOX 26770 805 S. LEXI NGTON ST. $577,369  06/06/06 ;00
UNDERCROSSI NG TO 0. 2 KM SOQUTH OF $0 08/22/06 0
LERDO HI GHVWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972 08/ 23/ 06
JO NT SEAL COWPLETED
HVL WPCP
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS HI SHAM ALNATOUR $1, 254,833 01/19/06 97%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. O BOX 81197 $1,232,380 02/06/06 98Y%
$241,829 09/ 25/ 06 °

H\VB WPCP

REDDI NG, CA. 96049- 1539

(661) 859-2428
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 99- 24. 7/ 27. 1 'N KERN COUNTY TN BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 674,226 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $0 08/22/06 0%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $0 (
--() PLANTI NG AND | RRI GATI ON PERRI' S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COMPANY PETER MULLALY $2, 442, 467 04/06/ 05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,184 04/ 14/ 05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/10/07 0
TULARE COUNTY LI NE W NDSOR CA 95492-0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF CRI FFI TH COVPANY AMARJI T DHALI WAL $462, 684 08/ 24/ 06 0%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06 0%
I NSTALL SI GNALS $0 0
BAKERSFI ELD, CA 93387- (661) 720-0972
HB1 WPCP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/ 05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. O BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 °
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER-178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,948,122 01/05/06 85%
06- 422304 0.2 KM VWEST OF MORNING DRIVE TO 3.0 P.O BOX 5127 P. O BOX 81197 $6, 500,362 01/19/06 76%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 501,038 10/ 13/ 06 °
P1-78 0- (8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--()
HA22 SWPPP
06- KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT PETERSON CHASE GENERAL ENG NEEJI M BURFORD $598, 784 05/ 25/ 06 13%
06- 483304 SI DEHI LL VI ADUC 1792 KAI SER AVENUE $159, 038 06/ 06/ 06 270
REPLACE GUARD RAI L W TH CONCRETE $159, 038 11/30/06 0
I RVINE, CA. 92614 (661) 859-2421

HB1 WPCP
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06- KER-178-16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY JAVES BURFORD $528, 405 05/26/06 100%

06- 493704 1.0 KM EAST OF EDI SON POAERHOUSE TO P. O BOX 70157 P. O BOX 81197 $496,451 06/ 07/06 ;000
0.2 KM VEST OF UPPER RI CHBAR $0 08/31/06 0
CAMPGROUND BAKERSFI ELD, CA. 93387 (661) 859-2421
COLD PLANE ASPHALT CONCRETE
HVLA WPCP
06- KER- 178- 100. 6/ 104. 6 | N KERN COUNTY I N Rl DGECREST FROM ASPHALT CONSTRUCTTON CO. TNC. JI M BURFORD $1,284,102 04/17/06  100%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. O BOX 1187 P. O BOX 81197 $1,150,998 04/25/06 ;0o
COUNTY LI NE $0 09/ 13/06 0
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421 09/ 13/ 06
COMVPLETED
HML WPCP
06- KER- 223-21. 1/ 31. 9 N KERN COUNTY TN AND NEAR ARVI N FROMGRI FFl TH COVPANY BURFORD, JAMES D $875,583 04/01/05  100%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $828,606 04/11/05 o0
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/28/06 0
BAKERSFI ELD CA 93387 (661) 859-2421 08/ 29/ 06
(661) 831- 7331 COMVPLETED
HML WPCP
06-KIN-5-3.1/7. 3 N KINGS COUNTY ABOUT 15 KM SOUTH OF M BUMGARNER, T NC. ROVANT, HANI $940, 665 08/ 01/ 06 40%
06- 0A8704 KETTLEMAN CI TY FROM 2.0 KM SOUTH OF 1175 GREENVI LLE ROAD 8530 W ROOSEVELT $314, 490 08/ 14/ 06 339
ACI M 005 - (177)2 XENI A AVENUE OVERCROSSI NG TO 0.3 KM AVE. $314, 490 10/ 17/ 06 0

G 005 -(177)E

NORTH OF WATERLOO AVE

CONSTRUCT MEDI AN BARRI ER

LI VERMORE, CA 94550

(559) 651-8315

HB1 SWPPP
06- KI N-41- 28. 47 33 N KI NGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MVEJI A, HUGO $4, 012,393 04/06/06 90%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROOSEVELT $3, 183,414 04/ 17/ 06 2206
LAUREL AVENUE AVE. $1, 212,205 10/ 02/ 06 0
RESURFACE EXI STI NG HI GHWAY FRESNO, CA 93706
(559) 651-8313
HA22 SWPPP
06-KIN-41-36.7/0 N KI NGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI ,  HANI $910, 989 07/13/06 60%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROOSEVELT $661, 997 07/24/ 06

NORTH OF JERSEY AVENUE AVE. 70%

LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248

$628,992 10/17/06

(559) 651-8315
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHNSON, T CHRI S $439, 067 06/30/03 100%
06- 467904 AT VARI QUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425, 719 07/11/03 100%

PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0

CLOVI S, CA 93611-9202 (559) 445-6727

HB32 WPCP
06- KIN-43-10.1/10.6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVI NG I NC HANI  ROVANI $724,954 12/02/05 100%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $711,933 12/20/05 91%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $579, 263 09/ 30/ 06 0
G PO-43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
-0 I NSTALL TRAFFI C SI GNALS OVER RUN
HB1 SWPPP
06- KI N-43-22. 0/ 25 I'N KINGS COUNTY NEAR HANFCRD FROM LEE' S PAVI NG | NC. MEJI A, HUGO $404,860 05/25/06 100%
06- OF1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROOSEVELT $383, 287 06/ 08/ 06 100%

EXCELSI OR AVENUE AVE. $0 09/ 06/ 06 °

RESURFACE ASPHALT CONCRETE VI SALI A, CA 93291 09/ 07/ 06

(559) 651-8313 COVPLETED

HM WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTORS, | NC. MEJI A, HUGO $1, 148,740 05/26/05 100%
06- 0C4204 VARI QUS LOCATI ONS P. O BOX 26770 8530 W ROOSEVELT $919, 643 06/ 06/ 05 100%

SEAL COAT AVE. $0 09/11/06 °

SAN JOSE, CA 95159 VI SALI A, CA 93291 09/ 13/ 06
(559) 651-8313 COVPLETED

HML WPCP
06-KIN-198-7.2/9.4 I'N KINGS COUNTY I N AND NEAR LEMOORE GRANI TE CONSTRUCTI ON CO. ROVANI , HANI $469, 920 09/12/06 0%

06- 0G0304

FROM SOUTH RGCSSI
AVENUE
RESURFACE ASPHALT CONCRETE

OVERHEAD TO 19TH

2716 GRAI NTE COURT

FRESNO, CA 93706

8530 W ROOSEVELT
AVE.

(559) 651-8315

$0 09/ 20/ 06

$0 10/ 03/ 06 0%

HA22 WPCP
06-KIN-5712-70 N KINGS COUNTY | N LEMOORE AT THE W JAXON BAKER NEJT A, HUGO $658, 875 06/ 21/ 06 55%
06- 480404 LEMOORE MAI NTENANCE STATI ON P.O BOX 994248 8530 W ROOSEVELT $551, 226 07/ 05/ 06 85%
PAVE NMAI NTENANCE STATI ON AVE. $0 09/ 20/ 06
REDDI NG, CA 96099- 4248 09/ 22/ 06
(559) 651-8313
HAL2 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- MAD- 41- 35. 4/ 35. 6 I'N MADERA COUNTY AT QCAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,153,916 01/13/06 100%
06- 303104 FRESNO RI VER BRI DCE TO 0.2 KM NORTH P. O BOX 994248 505 N STREET $1, 020, 068 01/ 24/ 06 86%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $261, 264 09/ 22/ 06 0
G PO-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99- 19. 6/ 22. 2 I'N MADERA COUNTY NEAR FAI RMEAD FROM DI VERSI FI ED CONCRETE CUTTI NG SHERRI LL, OSCAR $738,318 11/18/05 100%
06- 0C6504 1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $668, 158 12/ 09/ 05 100%
SOUTH OF 99 AND 152 CONNECTOR $0 08/ 29/06 0
SEPARATI ON SPARKS, NV 89431 (559) 445-6726 09/ 05/ 06
CGRI ND PORTLAND CEMENT CONCRETE COVPLETED
HML WPCP
06- TUL- 63-19.8/30.1 I'N TULARE COUNTY I N AND NEAR OROCSI LEE' S PAVI NG | NC. MEJI A, HUGO $3, 659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3,410,335 06/08/05 |
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0
PO- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VERCS $227,654 02/ 02/ 06 100%
06- 494704 413 2135 E FRONT ST 8530 W ROOSEVELT AVE $230, 776 02/ 16/ 06 100%
I NSTALL TRAFFI C SI GNAL $0 09/11/06 0
SELMA CA 93662 (559) 651-8321 09/ 15/ 06
COVPLETED
HB1 WPCP
06- TUL- 65-18.7/21.9 I'N TULARE COUNTY NEAR PCORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1,673,954 05/24/06 94%
06- 0C6204 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROOSEVELT AVE $1, 628,855 06/ 05/ 06 99
RESURFACE ASPHALT CONCRETE $173,086 09/ 25/06 °
REDDI NG CA 96099- 4248 (559) 651-8319
HMVL WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 22%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $465, 438 12/ 02/ 05 83%
ACST- PO9O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,707 02/ 17/ 09 °
P0O- 99 4-(9E) OVERCRCSSI NG SAN RAFAEL, CA 94901-4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON

HB32 SWPPP



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434,475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GNS $0 0
--() WEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FCl SHELLEY MAGGARD $2, 781,922 03/10/06 100%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $2, 313,458 03/ 24/ 06 79%
OVERCROSSI NG TO 0.4 KM NORTH COF $577,261 10/ 10/ 06 0
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DCE AND OFF RAMP
HA21 SWPPP
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCLUSSI DAVI D ONTI VEROS $2, 113,872 01/19/06 20%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 626,491 01/ 26/ 06 —
ACNH- P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH COF $25,362 12/17/08 °
--() CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 99-43.4/45.7 I'N TULARE COUNTY IN VI SALI A FROM 0.1 APEX FENCE CO DAVI D ONTI VERCS $966, 356 07/ 18/ 06 45%
06- 0C0704 KM SOQUTH OF AVENUE 328 OVERCROSSI NG PO BOX 545 8530 W ROOSEVELT AVE $64,299 08/01/06 704
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $64,299 10/ 17/ 06 °
G P0-99 5-(4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL-99-/33.2 I'N TULARE COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COVPANY AVARJI T DHALI WAL $1,560,545 09/11/06 23%
06- 00404 FROM THE COUNTY LI NE ROAD P. O BOX 70157 805 S. LEXI NGTON $119,917 09/19/06 8%
OVERCROSSI NG TO 0.5 KM SQUTH OF $119,917 10/ 24/ 06 °
AVENUE 264 BAKERSFI ELD, CA 93387-0157 (661) 720-0972
RESURFACE ASPHALT CONCRETE
HA22 WPCP
06- TUL-137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE' S PAVI NG DAVI D ONTI VERCS $962, 728 06/ 27/ 06 0%
06- 39374 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 °
VI SALI A CA 93291 (559) 651-8321

HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2,440,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST CF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,424,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 0
--() PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1,143,633 10/31/05 100%
06- 0C6004 VARI OUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $1,084,184 11/14/05 | o
SEAL COAT $150 06/ 26/ 07 0
MODESTO CA 95352 (559) 651-8319
OVER RUN
HML WPCP
06- TUL- 198-19. 8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $0 07/12/06 0%
SI GNAL LI GHTS $0 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2,479,960 11/15/05 100%
06- 0C6404 VARI QUS LOCATI ONS P. O BOX 994248 8530 W ROOSEVELT $2, 450,940 11/28/05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $0 08/ 04/ 06 0
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651- 8315
WPCP

Totals: Authorized Final Amt: $230, 473, 205 Completed to Date: $131, 366,948  Work ThisMonth: $13, 719, 305
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06- FRE- 33-62.5/69.5

06- FRE-41- 31. 1/ 31.
06- FRE-43-7.1/7.5
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 27.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0
06- FRE- 168-/4. 2
06- FRE- 180-31. 3/0
06- FRE- 180- 58. 7/ 61
06- FRE- 198-14. 9/ 26. 8
06- KER-5-11.9/0

06- KER-5-47.3/47.7
06- KER-5-/4.6

06- KER- 14- 16. 2/ 26. 6
06- KER-43-1.0/6.1
06- KER- 43-33.5/34.6
06- KER- 46-32. 1/ 32. 7
06- KER- 58-27. 2/ 31. 8

~
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Statement of Ongoing Contracts - Index

Contract

06- 343534
06- 419604
06- 494004
06- 420304
06- 458604
06- 404104
06- 0E2604
06- 453204
06- 350704
06- OF8804
06- 497504
06- 478904
06- 478604
06- 497404
06- 464404
06- 0OF3204
06- OF6104
06- 408404
06- 0C6304
06- 410304
06- 0C0604
06- OF1204
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06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 20. 5/ 36. 4
06- KER- 99-23.1/0

06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-119-18.1/0
06- KER-178-13.7/0
06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-4.5/4.6
06- KER-178- 7.5/ 13. 4
06- KER- 223-21.1/31.9
06-KIN-5-3.1/7.3

06- KI N-41- 28. 4/ 33
06- KIN-41-36.7/0

06- KIN-41-39.8/42.1
06- KIN-43-10.1/10.6

Statement of Ongoing Contracts - Index

Contract

06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 493604
06- 0A8604
06- OF1404
06- 491904
06- 451604
06- 0C1204
06- 0A6604
06- 483304
06- 493704
06- 0C5904
06- 388804
06- 422304
06- 0C3604
06- 0A8704
06- 364604
06- 479204
06- 467904
06- 0A0804
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06- KI N-43-22. 0/ 25
06-KIN-43-/1.5

06- KIN-198-7.2/9.4

06- KIN-5712-/0

06- MAD- 41- 35.
06- MAD- 99- 19.
06- TUL-63-19.
06- TUL- 63- 23.
06- TUL- 65-18.
06- TUL-99-12.
06- TUL- 99-17.
06- TUL- 99- 25.
06- TUL- 99- 28.
06- TUL- 99- 43.

4/ 35.
6/ 22.
8/ 30.

2/0

7/ 21.
1/ 13.

8/0

3/ 26.
3/ 29.
4/ 45.

06- TUL-99-/33. 2

06- TUL- 137-15. 0/ 15.9
06- TUL- 198-4.8/8.8
06- TUL-198-15.1/21.5

06- TUL- 198-19.8/0
06- TUL- 201-/ 14

Statement of Ongoing Contracts - Index

Contract

06- OF1304
06- 0C4204
06- 0Q0304
06- 480404
06- 303104
06- 0C6504
06- 448004
06- 494704
06- 0C6204
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 0Q0404
06- 3937U4
06- 278634
06- 0C6004
06- 483204
06- 0C6404
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H G-MAY

Bid + CCO
$940, 665
$107, 493, 696
$28, 429, 934
$93, 174, 435
$434, 475
$230, 473, 205

Work Comp
$314, 490
$51, 310, 527
$24, 299, 406
$55, 442, 525
$0

$131, 366, 948

Statement of Ongoing Contracts -Summary

District
06

Work completed this Period:

Work Completed ThisPerio
$9, 368, 184

$9, 368, 184

d
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